
 
 

 
 
 

Stellar Communities – Interim Status Report 
City of North Vernon – September 26, 2011 

 
 

Accomplishments Since July 26, 2011 Status Report: 
 Construction is underway on the first Stellar Project.  A formal groundbreaking is 

scheduled for September 29, 2011 at 1:00 pm at the corner of 5th and Hoosier.  
The general contractor will be a local firm, Harmon Construction. 

 Design of the Carnegie Library renovation into the new North Vernon City Hall is 
nearing completion.  Bids will be received in November and work will begin 
shortly after on this project. 

 Grant applications have been approved for Irish Hill Streets and Sidewalks and 
the Short Street Plaza.  This secured $1,425,000 in grant funds toward the 
project. 

 To date, $9,305,000 in grant funds have already been formally awarded to North 
Vernon Stellar projects. 

 The Stellar Communities webpage is now live.  Residents can keep up on project 
status and provide comments on the site.  www.northvernonstellar.com  
 

 
This home on Hoosier Street is one of eight that will be improved during the first 
Stellar Project. 

http://www.northvernonstellar.com/


Local Financing In Place
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